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WIS 164, Rehabilitation Project 
CTH Q to CTH E 
Washington County 

Business and Resident Meeting 
Project Overview: 
The $13,262,826 project has been awarded to Mashuda Contractors, Inc. out of 
Princeton Wisconsin.  The Wisconsin Department of Transportation (WisDOT) will 
rehabilitate WIS 164 from 1000 ft. north of CTY Q to 3300 ft. north of CTY E.   Project 
Scope: 
 
Resurface existing pavement with 5 spot improvements to address steep hills and sight distance 
 Replace pavement marking and signage 
 Increase lane width by 1’ (12’ lane) and shoulder width by 2’ (10’ shoulder, 6’ paved) 
 Flatten side slopes adjacent to shoulder 
 On-street bike accommodations provided with a 6’ paved shoulder 
 Upgrade intersections to current design standards – add turn lanes and bypass lanes 

 
5 Spot Improvements include: 
 Shady Lane and WIS 164 Intersection 

 Extend Shady Lane to Hansen Drive, cul de sac the south end 
 WIS 164 will be reconstructed to flatten roadway grades and improve sight distances 

 WIS 164 will be reconstructed to flatten roadway grades and improve sight distances just 
north of Monches Road 

 WIS 164 will be reconstructed to flatten roadway grades and improve sight distances just 
north of just south of Hubertus Road 

 Single lane Roundabout at WIS 167 
 WIS 164 will also be reconstructed to flatten roadway grades and improve sight distances 

just south of WIS 167 
 Pleasant Hill Road and WIS 164 Intersection 

 
Schedule/Traffic Impacts: 
2018  
STAGE 1 (Anticipated Start Date September 17th – End Date Late October) 

 Complete Deep Marsh Excavation between Pioneer Rd. and CTY E 
 Detour WIS 164 for up to 30 days (CTY Q to CTY E)  

 
2019 
STAGE 2 (Anticipated Start Date – Late March) 

 Begin construction - south project limits to WIS 167 (Holy Hill Rd.)  
 Detour WIS 164 (CTY Q to CTY E)  

 
STAGE 3 (Start Date Early June – End Date Late August) 

 Continue construction - south project limits to WIS 167 
 Construction of Roundabout WIS 164/WIS 167 
 Close and Detour WIS 167 - Early June through Late August 
 Continue Detour of WIS 164 (CTY Q to CTY E) 
 COMPLETE ALL STAGE 2/3 WORK PRIOR TO SEPTEMBER 2019 

 
STAGE 4 (Start Date Early June – End Date – Late October) 

 Construction WIS 167 to CTY E 
 Detour WIS 164 (CTY Q to CTY E)  

 
PROJECT COMPLETION – LATE OCTOBER 
 
 

For additional information 
about the project, contact:  
   
WisDOT Project Manager 
Kurt Flierl, P.E. 
(414) 750-3085  
Kurt.Flierl@dot.wi.gov  
  
WisDOT Project Engineer 
Ryan Schnurer 
(414)-303-0029 
Ryan.Schnurer@dot.wi.gov 
 
WisDOT Project Engineer 
Andrew Freund, P.E. 
WisDOT Project Engineer 
(414) 507-1867 
Andrew.Freund@dot.wi.gov 
 
WisDOT Const. Supervisor 
Adrian Lopez, P.E. 
(414) 750-1562 
Adrian.Lopez@dot.wi.gov 
 



 

 


